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PHENIX 
WEEKLY PLANNING 

January	14,	2016	
Carter	Biggs	



This Week 
1.  Finish Blue Sheets 

2.  Take delivery of the Ethane trailer 

3.  ESRC Walk-Thru 

4.  Permission to Run 

5.  Start Shifts 

6.  Start Flammable gases 

7.  Beginning of Run Party 



Next Week 
1. Start of Run 16 

2. 4K Cooldown 

3. Support sPHENIX prototype fabrication for FermiLab test 
beam 



2015	SHUTDOWN	SHEDULE	
June	19th															End	of	Run	Party	
JUNE	22ND														END	OF	RUN	
June	23rd															Roll	out	Shield	Wall	
June	25–	30											Remove	Shield	Wall	
June	24	-	29										Pixel	TesOng	on	VTX	(Chuck,	Eric)		
July	1																						Remove	Collars,	Move	South	Magnet	south	
July	2	–	July	6								Disconnect		&	roll	out	East	Carriage	
July	6	–	7																Setup	up	IR	for	shut	down	work	
July	6	–	10														De-Cable	&	remove	East	VTX/FVTX,	move	to	510	
July	9th																				Erect	Scaffold	between	south	and	central	magnets	
July	10th																		Set	up	MPC-ex	“sled”	
July	13	–	16												Remove	MPC-ex	south,	MPC	South	Crystals	
July	14	–	21												De-Cable	&	remove	West	VTX/FVTX,	move	to	510	
July	17	–	Aug	7						Repairs	and	upgrades	to	MPC-ex	and	MPC	south	in	510	
July	17	–	Sept	21			Repairs	to	East	VTX/FVTX	in	510	
July	17	-		Oct	19					Repairs	to	VTX/FVTX	West	in	510	
July	29																				Deliver	and	set	up	“Dance	Floor”	for	Summer	Sunday		
July	31																				Start	to	fold	down	East	Carriage	wings	
Aug	2																						SUMMER	SUNDAY	@	PHENIX	
Aug	10	–	21											Replace	&	Troubleshoot	MPC	and	MPC-ex	South		
Aug	14	–	28											DC	East	&	West	Repairs	
Aug.	24	–	25										MuTr	South	Sta.	1	Repairs	
	



2015	SHUTDOWN	SCHEDULE	(cont.)	
Aug	24	–	26													Remove	South	scaffold	and	move	CM	south	
Aug	27th																			Erect	Scaffold	between	CM	and	North	magnet	
Aug	28th																			Install	MPC-ex	“sled”	in	north	
Aug.	28	–	Sept.	4				MuTr	North	Sta.	1	Repairs	
Aug	31	–	Sept	2						Remove	MPC-ex	North	&	MPC	North	crystals	
Sept	3	–	24														Repairs	to	MPC-ex	&	MPC	North	in	510	
Sept	22	-25														Re-install	and	re-cable	VTX/FVTX	West	
Sept	24	–	Oct	8							Replace	&	Troubleshoot	MPC		North	
Oct	16	–	22															Replace	MPC-ex	North	and	troubleshoot	
Oct	28																							Survey	North	Beam	Pipe	
Oct	29																							Remove	North	Scaffold	and	move	CM	North			
Oct	30																							DC	West	Electronics	Repairs																								
Nov	9																								Re-Install	and	re-cable	VTX/FVTX	West	
Nov	2																								Erect	South	Scaffold	
Nov	6 	 								Fold	up	“wings”	on	East	Carriage		
Nov	12																						Set	up	MPC-Ex	South	“sled”	
Nov	2	–		5																Survey	CM	and	Central	Beam	Pipe			
Nov	16	–	24														Re-install	MPC-Ex	South,	wire,	troubleshoot	
Nov	12	–	Dec	23					Troubleshoot	VTX/FVTX	Systems	
	



2015	SHUTDOWN	SCHEDULE	(cont.)	

Dec	9																							Remove	South	Scaffolding	
Dec	10																					Re-install	VTV/FVTX	East	
Dec	14																					Survey	VTX/FVTX	East	
Dec	15																					Prep	IR	for	Run	16	
Dec	16																					Move	in	East	Carriage	
Dec	18																					Fold	down	“wings”	on	East	Carriage	
Dec	18	–	22													Build	Shield	Wall	
Dec	23																					Move	Shield	Wall	in	
Dec	28	–	Jan	8								White,	Pink,	and	Blue	SheeOng	
Jan	14																						Start	Flammable	Gases	&	Shigs		
Jan	15																						Beginning	of	Run	Party		
Jan	18																						Start	of	Run	16	







REMEMBER	!!!	
THE	RING	WILL	BE	
POSTED	STARTING	

MONDAY!!!	
ALL	VISITORS	NEED	
ESCORT	IF	NOT	
TRAINED!!!	
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http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint- 
page.htm 

WHERE TO FIND 
PHENIX ENGINEERING INFO 

TONIGHT	AT	7:00	PM!!!	

LET’S	GO	ISLANDERS!!!!	


